
~l’itle        Mill Creek Riparian Restoration Project                                                                                               Budget year:     1999

Co-applicants:     Mill Creek Conservancy and The Nature Conservancy                                                                       Statement Quarter:      2
CALFED Project Number: 97-N08

Total Estimated Cost of Phase 1:                      $69,000
Funding li’om Federal Bay-Delta Accou~     69,000 ~.

(In-Kind Services would be listed here if applicable, note: Detail of the service provide would be included.~

Phase I schedule 3 years

Total Project Estimated Completion Date:          3 years PHASE 1 PHASE i PHASE I
(Quarterly Budget) (FY ’99 Budget) (Three Year Budget)

Accrued Accrued Remaining Accrued ! Balance to
Expenditures Variance ** Budget Expenditures Balance ** Expenditures Complete **Task t:                                         $1,000 [     $998     $2     $12,999 I    ~$1,803 $11,196 I      $69,000     $1,803     $67,197

Schedule: FY ’98 through FY ’99
Percent Work Complete for Task 1 : 14%

la Site Acquisition ~l 0 6571 657 657 ~ ~’-lb Site Planning 1,0001 998 3,7271 1,146 3,727 1,146lc Site Preparation tl~ ; 8,6151 0 8,615 0Task 2: Task order pending " 31,012Task 3: Task order pending 24,989                                                     I!Phase i Total: $998 $2 16 $1,803 $6%197 , I,l,I
We budget to the Sub-task level only if they are active during the Quarter in question. Ifa SUBTASK is complete, the SUBTASK cost rolls-up into the Task level.

** Please explain significant varia.nce.

** Explanation of Variance in Budget :


